

	Week 1	Week 2	Week 3	Carnaval	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10
Datum wo	12-feb	19-feb	26-feb	5-mrt	12-mrt	19-mrt	26-mrt	2-apr	9-apr	16-apr	23-apr
Mo	Sprint 1	Sprint 1	Sprint 1		Sprint 1	Sprint 1	Sprint 2	Sprint 2	Sprint 2	Sprint 2	Sprint 1
Di	Sprint 1	Sprint 1	Sprint 1		Sprint 1	Sprint 1	Sprint 2	Sprint 2	Sprint 2	Sprint 2	Sprint 1
Wo	Workshops. Mini Challenge	Workshops Design	Workshops Ideation		Workshops Gen AI	Workshops Sprint 1 demo	Workshops Game design	Workshops GenAI	Workshops GenAI	Workshops GenAI	Workshops Sprint 2 demo
Do	Sprint 1	Sprint 1	Sprint 1		Sprint 1	Sprint 2	Sprint 2	Sprint 2	Sprint 2	Sprint 2	Sprint 3
Vrij	Sprint 1	Sprint 1	Sprint 1		Sprint 1	POR Deadline	Sprint 2	Sprint 2	Sprint 2	Sprint 2	POR Deadline
	Vakantie	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20
Datum wo	30-apr	7-mei	14-mei	21-mei	28-mei	4-jun	11-jun	18-jun	26-jun	3-jul	10-jul
Mo		Sprint 3	Sprint 3	Sprint 3	Sprint 3	Sprint 4	Sprint 4	Sprint 4	End GRADE		
Di		Sprint 3	Sprint 3	Sprint 3	Sprint 3	Sprint 4	Sprint 4	Sprint 4	End GRADE		
Wo		Workshops. UX Design	Workshops Hocus	Workshops CVO	Workshops Sprint 3 demo	Workshops Werk	Workshops Werk	Workshops End Demo	End GRADE		
Do		Sprint 3	Sprint 3	Sprint 3	Sprint 4	Sprint 4	Sprint 4	Sprint 4	Inno Insight	Assessor	Certificate
Vrij		Sprint 3	Sprint 3	Sprint 3	POR Deadline	Sprint 4	Sprint 4	POR DEADLINE			

Hierboven staat de planning voor de minor. Wijzigingen in deze planning worden hier doorgevoerd. Deze planning geldt dus altijd. Voor de workshop op woensdag hebben we een detailplanning, welke we steeds communiceren via de berichten.

Zoals je ziet in de planning is er veel ruimte voor eigen werk, maar - vergeet niet - je hebt wekelijkse contacten met je coaches waarin je je voortgang laat zien elke week.